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ESTIMATE RUN 03/20/2020

ESTIMATE SUMMARY 15:39:33

CONTID: C22080         ESTIMATE NO: 0002 PROG 2005

PCN: 22080-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRITICAL CULVERT REPAIR - CO 196 PERCENT TIME:

PROJECT NO: STR196A-001                   

CRITICAL CULVERT REPAIR - SH196

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 442,868.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 368,019.00 NON-PARTICIPATING 197,840.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,093.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.25

WORK DAYS

WORK DAYS

74.53%

112,778.00

197,840.00

197,840.00

195,746.63

$

$

$

$

340.00

329,750.76

330,090.76

0.00

330,090.76

-5,520.29

0.00

324,570.47

0.00

AMOUNT DUE 324,570.47 195,746.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,746.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

  

18.0 TIME ALLOW: 32

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/27/2019

02/03/2020

03/03/2020

03/03/2020

03/16/2020

11/14/2019

12/03/2019

12/23/2019

12/27/2019
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PCN: 22080-BID    ESTIMATE RUN 03/20/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:39:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 3.000

0.000

202-04002  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0010 Unclassified Excavation 23.000

9.000

203-00000  
 

6,720.0032.000

1,890.00

32.000

CY  

210.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

110.00000

0020 Potholing 6.000

0.000

203-01597  
 

2,400.006.000

0.00

16.000

HOUR

400.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000

0030 Erosion Log Type 1 (12 Inch) 710.000

0.000

208-00002  
 

4,970.00710.000

0.00

710.000

LF  

7.00000

0035 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

45.000

LF  

10.00000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0045 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

6,600.002.000

3,300.00

2.000

EACH

3,300.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

50.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

110.00000
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PCN: 22080-BID    ESTIMATE RUN 03/20/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:39:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 1.000

0.000

208-00107  
 

140.001.000

0.00

16.000

HOUR

140.00000

0065 Erosion Control Management 5.000

2.000

208-00207  
 

770.007.000

220.00

30.000

DAY 

110.00000

0070 Water Control 0.340

0.660

208-00400  
 

15,000.001.000

9,900.00

1.000

L S 

15,000.00000

0075 Cement Grout (Voids) 0.100

0.200

211-02277  
 

171.000.300

114.00

11.000

CY  

570.00000

0080 Seeding (Native) 0.000

0.170

212-00006  
 

272.000.170

272.00

1.000

ACRE

1,600.00000

0085 Soil Conditioning 0.000

0.170

212-00032  
 

765.000.170

765.00

1.000

ACRE

4,500.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

823.000

216-00201  
 

3,292.00823.000

3,292.00

1,610.000

SY  

4.00000

0095 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

220.00000

0100 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

16.000

SY  

11.00000

0105 Geotextile (Erosion Control) (Class 1) 0.000

34.000

420-00102  
 

680.0034.000

680.00

34.000

SY  

20.00000

0110 Grouted Riprap 0.000

10.000

506-00030  
 

8,000.0010.000

8,000.00

10.000

CY  

800.00000
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PCN: 22080-BID    ESTIMATE RUN 03/20/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:39:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Class B 3.300

0.000

601-01000  
 

7,590.003.300

0.00

5.000

CY  

2,300.00000

0120 *Reinforcing Steel 320.000

0.000

602-00000  
 

1,920.00320.000

0.00

440.000

LB  

6.00000

0125 Culvert Lining (42 Inch)(Spray Applied) 80.000

0.000

603-00043  
 

29,600.0080.000

0.00

82.000

LF  

370.00000

0130 Culvert Lining (36")(Spray Applied) 0.000

64.000

603-00045  
 

29,440.0064.000

29,440.00

64.000

LF  

460.00000

0135 Culvert Lining (96 Inch)(Spray Applied) 0.000

51.000

603-00097  
 

71,400.0051.000

71,400.00

51.000

LF  

1,400.00000

0140 Fence (Plastic) 105.000

0.000

607-11525  
 

945.00105.000

0.00

163.000

LF  

9.00000

0145 Delineator (Type III) 0.000

6.000

612-00003  
 

720.006.000

720.00

6.000

EACH

120.00000

0150 *Mobilization 0.265

0.735

626-00000  
 

68,000.001.000

49,980.00

1.000

L S 

68,000.00000

0155 Public Information Management (Tier IV) 30.000

16.000

626-01114  
 

4,600.0046.000

1,600.00

46.000

DAY 

100.00000

0160 Flagging 184.000

153.000

630-00000  
 

8,762.00337.000

3,978.00

480.000

HOUR

26.00000

0165 Traffic Control Inspection 5.000

6.000

630-00007  
 

4,400.0011.000

2,400.00

11.000

DAY 

400.00000
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PROJECT: STR196A-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:39:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 15.000

11.000

630-00012  
 

15,600.0026.000

6,600.00

30.000

DAY 

600.00000

0175 Flashing Beacon (Portable) 1.000

1.000

630-80001  
 

880.002.000

440.00

6.000

EACH

440.00000

0180 Construction Traffic Sign (Panel Size A) 4.000

4.000

630-80341  
 

256.008.000

128.00

30.000

EACH

32.00000

0185 Construction Traffic Sign (Panel Size B) 17.000

17.000

630-80342  
 

1,496.0034.000

748.00

34.000

EACH

44.00000

0190 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

57.00000

0195 Portable Message Sign Panel 1.000

1.000

630-80355  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

320.00000

0205 Drum Channelizing Device 8.500

8.500

630-80360  
 

646.0017.000

323.00

30.000

EACH

38.00000

0210 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

4.000

EACH

50.00000

0215 Traffic Cone 25.000

25.000

630-80380  
 

300.0050.000

150.00

75.000

EACH

6.00000

0220 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

10.000

EACH

38.00000
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PCN: 22080-BID    ESTIMATE RUN 03/20/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:39:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0250 Str Bkfl (CL 1) 28.000

0.000

206-00100  
 

2,520.0028.000

0.00

28.000

CY  

90.00000

0255 36 In CSP 24.000

0.000

603-10360  
 

7,895.7624.000

0.00

24.000

LF  

328.99000

CAT 329,750.76197,840.00442,528.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

340.001.000

0.00

1.000

EACH

340.00000

CAT 340.000.00340.00CURRENT AMT0400 $ $ $

$ 330,090.76197,840.00$442,868.76$CURRENT AMTPROJECT TOTAL


